
EPA Region 5 Records Ctr.

I. HEADING

Date:
Subject:

From:

281833

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

February 26, 1999
Michigan Chrome ar.d Chemical Removal Site, Detroit, Wayne
County, Michigan
P.C. Lall, OSC, U.S. EPA, RSI, Grosse lie, MI

To:
K. Mould, USEPA, OSWER, Washington, D.C.
W. Carney, Acting Chief, EERB, Chicago, IL
J. El-Zein, Chief RSI, Grosse lie, MI . .
W. Messenger, Chief ESS, Chicago, IL . . .
W. Ryczek, ESS, Chicago, IL
R. Smith, ORC, Chicago, IL
V. Narsete, EER", Chicago, IL
L. Fabinski, ATSDR, Chicago, IL
G. Carpenter, MDEQ, Detroit, MI
B. Boyle, MDCH, Lansing, MI
S. Lile, City of Detroit, Detroit, MI . .
M. Chezik, DOI, Philadelphia, PA
Duty Officer, National Response Center, Washington, D.C.
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POLREP No.: 7

B550
0011
CERCLA
MID005378161
No
Yes
42° 23' 50" North/8.
December 10, 1998
NA

II. BACKGROUND

Site No.:
Delivery Order Numbers:
Response Authority:
Cerclis Number:
NPL Status:
MDEQ Notification:
Latitude/Longitude: 42° 23' 50" North/8^' 00' 5" West
Start Date:
Completion Date:

III. SITE INFORMATION

A. Incident Category

CERCLA fund removal site.

B. Site Description

See POLREP #1.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

The Emergency and Rapid Response Services (ERRS) contractor Earthtech,
Richmond, Virginia, continues removal activities. Removal/cleanup of
vent material is ongoing. Five of the above ground storage tanks (ASTs)
on site have been cleaned and rendered useless. Cleaning of the lift
gate area and the compressor room has been completed. Transportation



and disposal arrangements are beinc, finalized for all waste streams on
site.

2. Removal activities to date: February 19, 1999 - February 25,
1999.

On February 19, 1999, ERRS continued vent removal/cleaning operations.
AST 6 was cleaned and rendered useless. Nine disposal samples were sent
to EQ, Ypsilanti, Michigan, for analyses.

On February 20, 1999, ERRS completed cleaning manhole 2. Vent
cleaning/removal operations continued. Vents in lab area were
investigated and sampled for lab analyses.

On February 22, 1999, ERRS continued vent removal/cleaning operations.
Cleaning of the lift gate area and the compressor room began. ERRS
started procuring lab for vent samples. A newly discovered transformer
was investigated tor possible polychlorinated biphenyl (PCB)
contamination. None was found. Vent samples were composited for lab
analyses.

On February 23, 1999, vent removal/cleaning operations continued.
Cleaning of the lift gate area and the compressor room was completed.
Cabinet in lab area was cleaned. ERRS began cleaning the platform in
trench 4 room. ERRS transportation and disposal coordinator re-
mobilized to site.

On February 24, 1999, ERRS completed cleaning the platform in trench 4
room. Vent removal/cleaning activities continued. ERRS bailed out and
rendered AST 1 useless, resulting in approximately 245 gallons of acidic
waste for disposal.

On February 25, 1999, ERRS continued removal/cleaning of vents in lab
area. AST 4 was cleaned, resulting in a 30-gallon drum of sludge and a
55-gallon drum of liquid for disposal.

B. Planned Removal Activities

ERRS contractor Earthtech will arrange for the transportation and
disposal of the contents of the aboveground stor; > tanks (ASTs), vats,
trenches, drums, and containers on the site.

C. Next Steps

Complete consolidation, packaging, and disposal of waste on site.

D. Key Issues

Potentially responsible party (PRP) has contracted Constega-Rover and
Associates (CRA), Romulus, Michigan, to oversee the EPA's activities.

V. COST INFORMATION

Estimated EPA costs as of 2/25/99 = $ 31,076.35
Estimated START costs as of 2/25/99 = $ 33,250.00
Estimated ERRS costs as of 2/24/99 = $126,352.43

VI. DISPOSITION OF WASTES

Thirty cubic yard rolloff box of ACM was disposed of at Woodland Meadows
RDF, Wayne, Michigan.


